

Adoption Schedule Downtown Overlay District Revisions*

Date	Board	Action to be Taken	Action Taken
June 21	PC/ARB	Presentation of Study process	H3 Studios presented an overview of the study process that has occurred over the previous 18 month period.
July 6	PC/ARB	Public Hearing to Consider Code Amendments	No action taken. Item was continued to 7/19 meeting.
July 13	BOA	Presentation of Study Process	Item was not placed on the agenda. Consultant not available.
July 19	PC/ARB	Public Hearing to Consider Code Amendments	Public Hearing held. Comments from Board to applicant and staff necessitate minor revisions to development standards ordinance.
July 27	BOA	Public Hearing and Presentation of Study process	Public Hearing held. Board withheld voting on item until Plan Commission completed its review and voted on a recommendation to the Board.
August 2	PC/ARB	Public Hearing to Consider Code Amendments	Public Hearing held. Plan Commission voted to table until August 16 meeting pending further discussion on ordinance.
August 10	BOA	Public Hearing to Consider Code Amendments	Public Hearing Held. Board withheld voting on item until Plan Commission completed its review and voted on a recommendation to the Board.
August 16	PC/ARB	Public Hearing to Consider Code Amendments.	Public Hearing Held. Plan Commission voted to table the ordinance indefinitely pending additional study by consultant and steering committee.
August 24	BOA	Previously scheduled Public Hearing to Consider Code Amendments DELAYED.	DELAYED INDEFINITELY

PC/ARB = Plan Commission/Architectural Review Board

BOA = Board of Aldermen

*This schedule is subject to change as hearings and meetings progress.